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RESEARCH ORDER #4
MODEL B, PHASE III - PROGRESS REPORT #2 15 JANUARY 1966

This report covers the interim period from 1 December 1955 to 31 December
1955.

OBJECTIVE:

To complete and present the design and maintenance data on the Infrared
Communicator, Model B.

GENERAL DATA:

The work required may be divided into the following categories:
Item 1. Preparation of equipment specifications.

Item 2. Preparation of a set of manufacturing drawings in the form
of brown line drawings.

Item 3. Production of the final instruction and maintenance manual.
Item 4. Training of customer personnel.
Items 1, 2, and 3 are to run concurrently to the estimated completion date of

30 June 1956.

DISCUSSION:

During the period of this report 0.4 man month was spent on Item 1.
Roughly 40 per cent of the section in the Specification devoted to detail
requirements has been completed. Since this section is a major portion of
the Specification, progress on this item is continuing satisfactorily.

About 2.9 mar months were spent on Item 2 during the report period.
The detail and assemt!y drawings of the viewer were completed. A preliminary
check of 80% of the existing drawings has been made. These drawings will
not be checked dimensionally until the final assembly drawings have been
finished. Approximately 30 per cent of the estimated work to be done on this
item i8 completed.

During the interim period 0.3 man month was spent on Item 3. Although

this represents somewhat less than the amount of work originally planned on
this item during the period, the estimated completion date is unchanged.
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Since it may be desirable to include a demonstration of equipment
operation in the field, it was decided to schedule the training period for
late spring when weather conditions are more favorable. This was agreed
to by the customer representative during his visit to on4and$f 25X1
January 1956.

PROGRAM FOR THE NEXT INTERVAL:

During this period, the detail and assembly drawings of the power supply
should be completed along with assembly drawings of the optical plate. An
increased effort on the preparation of the instruction manual will be made.

Report prepared by:

Report approved by:

25X1
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